

Midlands Highway Alliance Plus PSP 4


Process 1 - Flow Chart

Commissioning Lot 1 Consultancy Services

Process Owner	Suppliers Implementation Owner	MHA+ Implementation Owner
Framework Community Board	Suppliers Framework Manager	MHA+ PSP 4 Framework Manager

Objective: To ensure the fast, efficient and effective commissioning of Lot 1 Consultancy Services through PSP 4

Click [here](#) to link to the Activity Notes for Process 1



- Click to link to contracts, documents and forms
- CD** - Framework Information
- S** - Table of Authorities
MHA+ Contacts Login to ISP to access
- CD** - Selection Procedure (FI Annex B)
- S** - Table of Supplier Contacts Login to ISP to access
- CD** - Quotation Procedure (FI Annex A)
- F2** - Request for Lot 1 Mini Competition Template
- F3** - Mini Competition Checklist
- F P2** - Staff Band Change Process
- CD** - Contract Flow Chart (FI Annex D)
- CD 21** - Contract Data PSSC Template
- CD 1** - Contract Data PSC Part 1 Template
- CD 3** - Contract Data PSC Part 2 Template
- F4** - Early Warning Template
- F5** - Compensation event Template
- F6** - Scheme Summary Change sheet
- F** - Lot 1 360° Project Feedback Questionnaire

KEY
S - Supporting Documents **CD** - Contract Documents
F - Forms **P** - Process
PSSC - NEC4 Professional Services Short Contract
PSC - NEC4 Professional Services Contract

¹using Early Warning and Compensation Events